

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	SCRUM-789	SCRUM-529 SAD V1- Arquitectura de negocio	Sara Albarracin Niño		==	DONE	Done	03/Sep/26	03/Sep/26	
	SCRUM-788	SCRUM-729 Build y publicacion de imagen de docker a GHCR (GitHub Container Registry)	Daniel Avila Medina		==	DONE	Done	02/Sep/26	02/Sep/26	
	SCRUM-787	SCRUM-729 Realizar configuracion del Github action para la proteccion de la rama main	Daniel Avila Medina		==	DONE	Done	02/Sep/26	02/Sep/26	
	SCRUM-786	US-08.3.2 - Administrar estado de tenants	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-785	US-08.3.1 - Métricas operativas por tenant	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-784	US-08.2.2 - Registrar campañas y ver desempeño	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-783	US-08.2.1 - Publicar contenido en redes conectadas	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-782	US-08.1.3 - Resolución de disputa financiera	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-781	US-08.1.2 - Tenant gestiona estado de quejas	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-780	US-08.1.1 - Cliente registra queja	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-779	US-07.2.2 - Aliado consulta detalle de pagos	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-778	US-07.2.1 - Liquidación al aliado (Comisión configurable)	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-777	US-07.1.5 - Liberación automática de fondos	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-776	US-07.1.4 - Retención de fondos en garantía (Escrow)	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-775	US-07.1.3 - Descargar soporte de pago	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-774	US-07.1.2 - Registro de transacciones (Audit Log inmutable)	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-773	US-07.1.1 - Pago en línea al aceptar cotización	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-772	US-06.1.3 - Reporte de cotizaciones fuera de rango	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-771	US-06.1.2 - Ver tarifa de referencia al cotizar	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-770	US-06.1.1 - Cargar tabla de tarifas por categoría	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-769	US-05.1.4 - Notificaciones push del ciclo del servicio	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-768	US-05.1.3 - Consultar conversación para atender queja	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-767	US-05.1.2 - Notificaciones de mensajes nuevos	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-766	US-05.1.1 - Mensajería cliente-aliado por servicio	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-765	US-04.6.2 - Aliado consulta historial de trabajos	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-764	US-04.6.1 - Consultar historial de servicios	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-763	US-04.5.2 - Penalización por cancelación tardía	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-762	US-04.5.1 - Cancelar solicitud antes de la ejecución	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-761	US-04.4.3 - Calificación agregada visible en el listado	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-760	US-04.4.2 - Aliado califica al cliente	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-759	US-04.4.1 - Cliente califica al aliado	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-758	US-04.3.6 - Registrar evidencias sin conexión (Offline)	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-757	US-04.3.5 - Aliado solicita adición por imprevisto	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-756	US-04.3.4 - Cliente rastrea ubicación del aliado en vivo	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-755	US-04.3.3 - Cliente consulta el log del servicio	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-754	US-04.3.2 - Registrar eventos durante la ejecución	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-753	US-04.3.1 - Marcar inicio/fin de ejecución	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-752	US-04.2.3 - Cliente acepta/rechaza/ajusta cotización	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-751	US-04.2.2 - Alerta de tarifa bidireccional	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-750	US-04.2.1 - Cotización con mano de obra y materiales separados	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-749	US-04.1.5 - Priorizar por comisión ofrecida	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-748	US-04.1.4 - Aceptar/rechazar solicitud sin doble asignación	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-747	US-04.1.3 - Filtrar por tipo de aliado	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-746	US-04.1.2 - Ver aliados válidos por cobertura y categoría	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-745	US-04.1.1 - Crear solicitud	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-744	US-03.1.3 - Aliado declara categorías que atiende	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-743	US-03.1.2 - Desactivar categoría sin afectar en curso	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-742	US-03.1.1 - Crear categoría con flujo operativo	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-741	US-02.3.2 - Aceptación de Términos y Condiciones	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-740	US-02.1.6 - Aliado gestiona su disponibilidad	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-739	US-02.3.1 - Editar perfil propio	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-738	US-02.2.3 - Reglas contextuales del sitio visibles al aliado	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-737	US-02.2.2 - Cliente empresa con múltiples sitios	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-736	US-02.2.1 - Registro cliente persona natural	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-735	US-02.1.5 - Registrar empleado directo	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-734	US-02.1.4 - Declarar zona de cobertura	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-733	US-02.1.3 - Aprobar/rechazar registro de aliado	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-732	US-02.1.2 - Registro aliado empresa	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-731	US-02.1.1 - Registro aliado persona natural	Unassigned		==	TO DO	Unresolved	02/Sep/26	02/Sep/26	
	SCRUM-730	DOC-E1-SM - Entregables Sprint 1: Gestion del proceso	Sara Albarracin Niño		^	DONE	Done	02/Sep/26	03/Sep/26	
	SCRUM-729	CFG-01.6 - Tarea: Configuración de CI/CD y Linters	Daniel Avila Medina		==	DONE	Done	02/Sep/26	03/Sep/26	
	SCRUM-728	CFG-01.5 - Tarea: Setup de Autenticación (Supabase Auth)	nicolas leon		^	DONE	Done	02/Sep/26	03/Sep/26	
	SCRUM-727	CFG-01.4 - Tarea: Configuración inicial del Frontend (Flutter)	nicolas leon		^	DONE	Done	02/Sep/26	03/Sep/26	
	SCRUM-726	CFG-01.3 - Tarea: Configuración de tablas y esquema en Supabase	Unassigned		^	TO DO	Unresolved	02/Sep/26	03/Sep/26	
	SCRUM-725	CFG-01.2 - Tarea: Creación de Base de Datos en Supabase	nicolas leon		^	DONE	Done	02/Sep/26	03/Sep/26	
	SCRUM-724	CFG-01.1 - Tarea: Inicialización de Repositorios	Daniel Avila Medina		^	DONE	Done	02/Sep/26	03/Sep/26	
	SCRUM-723	SCRUM-507 ADR - Exclusion concurrente en la aceptacion (condicional)	Juan Sebastian Alvarez Rodriguez		v	DONE	Done	29/Aug/26	03/Sep/26	
	SCRUM-721	SCRUM-509 ADR - Configurabilidad del flujo por categoria	Daniel Avila Medina		^	DONE	Done	29/Aug/26	30/Aug/26	
	SCRUM-720	SCRUM-505 ADR - Resolucion de tenant por peticion	Daniel Avila Medina		^	DONE	Done	29/Aug/26	02/Sep/26	
	SCRUM-710	Elaborar mockups de las interfaces principales	nicolas leon		^	DONE	Done	28/Aug/26	03/Sep/26	03/Sep/26
	SCRUM-702	SCRUM-504 ADR - Estrategia de despacho de solicitudes	Jose Nicolas Alvarez Mesa		^	DONE	Done	27/Aug/26	03/Sep/26	
	SCRUM-701	SCRUM-508 ADR - Almacenamiento de documentos cargados	Santiago		=	DONE	Done	27/Aug/26	03/Sep/26	
	SCRUM-700	SCRUM-506 ADR - Modelo de cobertura geografica	Sara Albarracin Niño		^	DONE	Done	27/Aug/26	03/Sep/26	
	SCRUM-699	SCRUM-503 ADR - Proveedor de identidad y control de acceso	nicolas leon		^	DONE	Done	27/Aug/26	03/Sep/26	
	SCRUM-698	SCRUM-502 ADR - Aislamiento multi-tenant y motor de persistencia	Juan Sebastian Alvarez Rodriguez		^	DONE	Done	27/Aug/26	03/Sep/26	
	SCRUM-588	SCRUM-730 Documento de Herramientas, Politicas y Lineamientos V2	Daniel Avila Medina		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-587	SCRUM-730 Presentacion de la entrega (Review Sprint 1)	maria camila beltran carreño		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-586	SCRUM-730 Backlog V2	nicolas leon		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-585	SCRUM-730 SRS V2	Sara Albarracin Niño		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-584	SCRUM-730 SAD V1	Juan Sebastian Alvarez Rodriguez		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-581	SCRUM-730 DD V1 - Modelos de datos y contratos	Jose Nicolas Alvarez Mesa		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-580	SCRUM-529 SAD V1 - Arquitectura de Datos	Jose Nicolas Alvarez Mesa		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-579	SCRUM-529 SAD V1 - Arquitectura de Alto Nivel (HLD)	Santiago		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-578	SCRUM-529 SAD V1 - Trade-offs y ADR consolidados	Juan Sebastian Alvarez Rodriguez		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-577	SCRUM-529 SAD V1 - Escenarios de calidad	Juan Sebastian Alvarez Rodriguez		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-576	SCRUM-529 SAD V1 - Atributos de calidad	Juan Sebastian Alvarez Rodriguez		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-575	SCRUM-529 SAD V1 - Drivers y Killers arquitectonicos	Juan Sebastian Alvarez Rodriguez		^	DONE	Done	24/Aug/26	03/Sep/26	
	SCRUM-562	SCRUM-520 Configurar plantilla y carpeta /docs/adr en GitHub	Sara Albarracin Niño		^	DONE	Done	24/Aug/26	25/Aug/26	
	SCRUM-561	SCRUM-520 Configurar estructura documental OneDrive	Sara Albarracin Niño		^	DONE	Done	24/Aug/26	25/Aug/26	
	SCRUM-560	SCRUM-520 Configurar canales Discord por ceremonia	Sara Albarracin Niño		^	DONE	Done	24/Aug/26	25/Aug/26	
	SCRUM-559	SCRUM-520 Configurar proyecto y tablero Jira	Sara Albarracin Niño		^	DONE	Done	24/Aug/26	31/Aug/26	
	SCRUM-529	CFG-01.7 - Tarea: Redacción del Documento de Arquitectura (SAD)	Sara Albarracin Niño		^	DONE	Done	24/Aug/26	03/Sep/26	03/Sep/26
	SCRUM-520	CFG-09.1-SM - Configuracion Gestion del proceso (bloque 1)	Sara Albarracin Niño		^	DONE	Done	24/Aug/26	03/Sep/26	03/Sep/26
	SCRUM-509	SP-03.1.1 - Configurabilidad del flujo por categoria	Daniel Avila Medina		=	DONE	Done	24/Aug/26	03/Sep/26	03/Sep/26
	SCRUM-508	SP-02.1.2 - Almacenamiento de documentos	Santiago		=	DONE	Done	24/Aug/26	03/Sep/26	03/Sep/26
<										